



ACME Project Plan

Units	Year	Year	Week	Day
	52	12	5	8
	Week	Mnth	Day	Hr

Cost Chart



Duration		3	Day
Added Cost		3	K\$

Duration		4	Day
Added Cost		2	K\$

Duration		10	Day
Added Cost		0.5	K\$

Duration		11	Day
Added Cost		4	K\$

Duration		20	Day
Added Cost		3	K\$


Duration		24	Day
Added Cost		5	K\$

Duration		4	Day
Added Cost		1	K\$

Duration		16	Day
Added Cost		4	K\$


Duration		28	Day
Added Cost		2	K\$

Duration		8	Day
Added Cost		1	K\$



Resource Available		3	Staff Day
Resource Used		248.00	Hr
Resource Rate		0	\$ Day

Resource Available		2	Staff Day
Resource Used		424.00	Hr
Resource Rate		0	\$ Day



Duration		14	Day
Added Cost		1	K\$

Duration		21	Day
Added Cost		2	K\$

Duration		8	Day
Added Cost		2	K\$

Duration		10	Day
Added Cost		1	K\$

Duration		8	Day
Added Cost		2	K\$

Duration		8	Day
Added Cost		2	K\$